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ESTIMATE RUN 09/27/2002

ESTIMATE SUMMARY 09:07:49

CONTID: C12644         ESTIMATE NO: 0019 PROG 1999

PCN: 12644-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ATWOOD TO US 6 (STERLING) PERCENT TIME:

PROJECT NO: IM 0762-041                   

ATWOOD TO US 6 (STERLING)

NAME OF ROAD: I-76

PROJECT COUNTIES: LOGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 09/25/2002 DATE TIME STARTED 03/12/2001

P.O. BOX 1618 DATE LET 10/26/2000 DATE WORK BEGAN

651 TOPEKA WAY, SUITE 100 DATE AWARDED 11/17/2000 DATE TIME STOPPED 05/08/2003

 DATE CONTRACT EXECUTED 01/04/2001 DATE ACCEPTED 05/08/2003

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 03/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,085,505.67 PARTICIPATING $ $ 1,156,106.77

AWARD PROJECT AMT: 21,197,303.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-65,010.03

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,671.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.96

WORK DAYS

WORK DAYS

92.21%

1,720,287.86

1,156,106.77

1,091,096.74

1,075,425.53

$

$

$

$

20,365,217.81

0.00

20,365,217.81

55,778.81

20,420,996.62

-295,745.60

0.00

20,125,251.02

0.00

AMOUNT DUE 20,125,251.02 1,075,425.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,075,425.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

267.0 TIME ALLOW: 318

ORIG TIME ALLOW: 290
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0005 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 24.000

0.000

202-00023  
 

24.000

EACH

261.38000 6,273.1224.000

0.00

0010 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 76.000

0.000

202-00024  
 

76.000

EACH

112.75000 8,569.0076.000

0.00

0015 *REMOVAL OF END SECTION 27.000

0.000

202-00037  
 

27.000

EACH

112.75000 3,044.2527.000

0.00

0020 *REMOVAL OF CONCRETE PAVEMENT 11,646.000

0.000

202-00210  
 

11,646.000

SY  

3.38000 39,363.4811,646.000

0.00

0025 *REMOVAL OF ASPHALT MAT CMO 13 17,788.000

0.000

202-00220  
 

17,788.000

SY  

1.85000 32,907.8017,788.000

0.00

0026 REM ASPHALT MAT (PLANING) MCR 20 0.000

0.000

202-00240  
 

3,667.000

SY  

2.88000 0.000.000

0.00

0030 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000

0.000

202-00500  
 

3.000

EACH

2,306.25000 6,918.753.000

0.00

0035 *REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

3.000

EACH

256.25000 512.502.000

0.00

0040 *REMOVAL OF GROUND SIGN 13.000

0.000

202-00810  
 

13.000

EACH

39.98000 519.7413.000

0.00

0045 *REMOVAL OF FENCE 44,577.000

0.000

202-01000  
 

51,467.000

LF  

0.26000 11,590.0244,577.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 3,709.000

0.000

202-01130  
 

3,709.000

LF  

2.56000 9,495.043,709.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0055 *REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

117.88000 1,178.8010.000

0.00

0060 *SANDBLASTING 0.000

0.000

202-05150  
 

40,754.000

SF  

0.77000 0.000.000

0.00

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 175,885.000

0.000

203-00060  
 

186,917.000

CY  

5.20000 914,602.00175,885.000

0.00

0070 *EROSION BALES (WEED FREE) 87.000

0.000

208-00011  
 

164.000

EACH

11.28000 981.3687.000

0.00

0075 *SILT FENCE 0.000

72.000

208-00020  
 

72.000

LF  

1.72000 123.8472.000

123.84

0080 *RESET GROUND SIGN 5.000

0.000

210-00810  
 

5.000

EACH

161.95000 809.755.000

0.00

0085 *RESET GATE 0.500

0.000

210-01011  
 

0.500

EACH

281.88000 140.940.500

0.00

0090 *SEEDING (NATIVE) CMO #18 0.000

0.000

212-00006  
 

0.000

ACRE

282.90000 0.000.000

0.00

0091 SEEDING (NATIVE) (SPECIAL) CMO#18 0.000

0.000

212-00006  
 

125.100

ACRE

268.90000 0.000.000

0.00

0095 *SOIL PREPARATION (SPECIAL) 6,644.000

3,797.000

212-00048  
 

16,348.000

CY  

16.17000 168,830.9710,441.000

61,397.49

0100 *MULCHING (WEED FREE HAY) CMO #18 0.000

0.000

213-00002  
 

0.000

ACRE

173.23000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0105 *MULCHING (WEED FREE STRAW) CMO #18 7.000

0.000

213-00004  
 

7.000

ACRE

173.23000 1,212.617.000

0.00

0106 MULCHING (WEED FREE STRAW) (SPECIAL) CMO #18 0.000

0.000

213-00004  
 

131.000

ACRE

289.23000 0.000.000

0.00

0110 *MULCH TACKIFIER 1,050.000

0.000

213-00061  
 

22,500.000

LB  

1.59000 1,669.501,050.000

0.00

0115 *SOIL RETENTION BLANKET (SPECIAL) DELETED FM 10 5 0.000

0.000

216-00030  
 

0.000

SY  

12.62000 0.000.000

0.00

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

77,490.000

SY  

1.28000 0.000.000

0.00

0125 AGGREGATE BASE COURSE (CLASS 6) 6,123.080

0.000

304-06000  
 

6,853.430

TON 

17.75000 108,684.676,123.080

0.00

0126 ADDED ITEM (TON)/ TEMPORARY SHOULDERING MATERIAL MCR 5 454.840

0.000

900-00024  
 

454.840

TON 

15.62000 7,104.60454.840

0.00

0127 ABC (CL 7) (SPEC) CMO #19 0.000

0.000

304-07009  
 

2,917.950

TON 

18.08000 0.000.000

0.00

0130 PROCESS ASPHALT MAT FOR BASE COURSE 70,488.000

0.000

310-00400  
 

70,488.000

SY  

1.45000 102,207.6070,488.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 29.550

0.000

403-00720  
 

247.450

TON 

153.75000 4,543.3129.550

0.00

0140 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 15,672.940

0.000

403-33741  
 

12,873.340

TON 

47.15000 738,979.1215,672.940

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0145 FURNISH CONCRETE PAVEMENT 53,965.000

0.000

412-00000  
 

53,945.000

CY  

50.00000 2,698,250.0053,965.000

0.00

0145 MATERIAL ALLOWANCE 0.000

0.000CY  

22.13000 0.000.000

0.00

0145 MATERIAL ALLOWANCE 0.000

0.000CY  

22.13000 0.000.000

0.00

0150 *PLACE CONCRETE PAVEMENT 194,041.000

0.000

412-00050  
 

194,041.000

SY  

7.62000 1,478,592.42194,041.000

0.00

0150 MATERIAL ALLOWANCE PAVEMENT RELIEF JOINT MATERIAL 4.074

0.000SY  

0.05400 0.224.074

0.00

0155 *CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

0.000

SY  

49.40000 0.000.000

0.00

0160 *CONCRETE PAVEMENT (8-1/2 INCH) 10,453.000

0.000

412-00850  
 

10,699.000

SY  

24.77000 258,920.8110,453.000

0.00

0165 *CONCRETE PAVEMENT (12-1/2 INCH) 16,509.000

0.000

412-01250  
 

17,484.000

SY  

28.34000 467,865.0616,509.000

0.00

0170 *GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

283.000

420-00110  
 

295.000

SY  

1.59000 449.97283.000

449.97

0175 *RIPRAP (12 INCH) 0.000

282.000

506-00212  
 

156.000

CY  

92.25000 26,014.50282.000

26,014.50

0180 *RIPRAP (24 INCH) DELETED FM 105 0.000

0.000

506-00224  
 

0.000

CY  

41.00000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0185 *CONCRETE CLASS D (BOX CULVERT) 220.000

0.000

601-03030  
 

220.000

CY  

291.10000 64,042.00220.000

0.00

0190 *REINFORCING STEEL 36,401.000

0.000

602-00000  
 

36,401.000

LB  

0.49000 17,836.4936,401.000

0.00

0195 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 358.000

0.000

603-01245  
 

358.000

LF  

76.88000 27,523.04358.000

0.00

0200 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 24.000

0.000

603-01305  
 

24.000

LF  

82.00000 1,968.0024.000

0.00

0205 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 24.000

0.000

603-01365  
 

24.000

LF  

148.63000 3,567.1224.000

0.00

0210 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 64.000

0.000

603-01485  
 

64.000

LF  

143.50000 9,184.0064.000

0.00

0215 *24 INCH REINFORCED CONCRETE END SECTION 22.000

0.000

603-05024  
 

22.000

EACH

871.25000 19,167.5022.000

0.00

0220 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

937.88000 937.881.000

0.00

0225 *36 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

1,014.75000 1,014.751.000

0.00

0230 *48 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05048  
 

3.000

EACH

1,189.00000 3,567.003.000

0.00

0235 *12 INCH PLASTIC PIPE 0.000

429.000

603-50012  
 

429.000

LF  

25.63000 10,995.27429.000

10,995.27
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0240 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

0.000

EACH

2,337.00000 0.000.000

0.00

0245 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

0.000

EACH

3,075.00000 0.000.000

0.00

0250 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,475.000

0.000

606-00301  
 

3,163.000

LF  

13.27000 19,573.251,475.000

0.00

0255 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

5.000

EACH

420.25000 0.000.000

0.00

0260 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

14.000

EACH

794.38000 3,177.524.000

0.00

0265 *TRANSITION TYPE 3H 3.000

0.000

606-01380  
 

8.000

EACH

507.38000 1,522.143.000

0.00

0270 *TRANSITION TYPE 3L 1.000

0.000

606-01395  
 

1.000

EACH

256.25000 256.251.000

0.00

0275 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 12.000

0.000

606-02001  
 

22.000

EACH

1,204.38000 14,452.5612.000

0.00

0280 *END POST 1.000

0.000

607-00005  
 

1.000

EACH

87.13000 87.131.000

0.00

0285 *CORNER AND LINE BRACE POST 68.000

0.000

607-00010  
 

76.000

EACH

94.81000 6,447.0868.000

0.00

0290 *FENCE BARBED WIRE WITH METAL POSTS 42,882.000

0.000

607-01000  
 

51,466.000

LF  

0.91000 39,022.6242,882.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0295 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

440.000

LF  

20.00000 0.000.000

0.00

0300 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

222.000

EACH

12.51000 0.000.000

0.00

0305 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

25.000

EACH

13.33000 0.000.000

0.00

0310 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

37.000

EACH

14.04000 0.000.000

0.00

0315 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,054.000

545.000

613-01300  
 

3,884.000

LF  

12.30000 44,267.703,599.000

6,703.50

0316 2 IN ELEC COND 0.000

50.000

613-00200  
 

200.000

LF  

10.25000 512.5050.000

512.50

0320 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

8.000

EACH

2,255.00000 0.000.000

0.00

0320 MATERIAL ALLOWANCE 40' LIGHT POLES 8.000

0.000EACH

990.00000 7,920.008.000

0.00

0325 *LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000

0.000

613-35140  
 

1.000

EACH

12,812.50000 0.000.000

0.00

0325 MATERIAL ALLOWANCE HIGH MAST POLE 1.000

0.000EACH

12,500.00000 12,500.001.000

0.00

0330 *LIGHT STANDARD FOUNDATION 0.000

8.000

613-40010  
 

8.000

EACH

1,209.50000 9,676.008.000

9,676.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0335 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INC H) 0.000

0.000

613-45048  
 

20.000

LF  

371.05000 0.000.000

0.00

0340 *LOWERING DEVICE 0.000

0.000

613-50000  
 

1.000

EACH

9,225.00000 0.000.000

0.00

0340 MATERIAL ALLOWANCE LOWERING DEVICE 1.000

0.000EACH

6,298.00000 6,298.001.000

0.00

0345 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

8,712.50000 0.000.000

0.00

0345 MATERIAL ALLOWANCE 1.000

0.000EACH

2,200.00000 2,200.001.000

0.00

0350 *SECONDARY SERVICE PEDESTAL 1.000

0.000

613-50150  
 

1.000

EACH

1,025.00000 1,025.001.000

0.00

0355 *LIGHT STANDARD (TEMPORARY) 5.000

0.000

613-50410  
 

5.000

EACH

2,562.50000 12,812.505.000

0.00

0360 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

8.000

EACH

512.50000 0.000.000

0.00

0360 MATERIAL ALLOWANCE 8.000

0.000EACH

151.50000 1,212.008.000

0.00

0365 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

4.000

EACH

820.00000 0.000.000

0.00

0365 MATERIAL ALLOWANCE 4.000

0.000EACH

400.00000 1,600.004.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0370 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

2.000

EACH

1,435.00000 0.000.000

0.00

0370 MATERIAL ALLOWANCE 2.000

0.000EACH

350.00000 700.002.000

0.00

0375 *SIGN PANEL (CLASS I) 0.000

99.000

614-00011  
 

155.000

SF  

17.17000 1,699.8399.000

1,699.83

0380 *SIGN PANEL (CLASS II) 0.000

128.000

614-00012  
 

147.000

SF  

22.55000 2,886.40128.000

2,886.40

0385 *SIGN PANEL (CLASS III) 0.000

105.000

614-00013  
 

936.000

SF  

17.84000 1,873.20105.000

1,873.20

0386 ADDED ITEM (SQUARE FOOT)/ CMO #21 FABRICATION OF SI GN 
PANEL

0.000

0.000

900-00021  
 

154.000

SF  

14.61000 0.000.000

0.00

0390 *STEEL SIGN POST (U-2) DELETED FM 105 0.000

72.000

614-00200  
 

0.000

LF  

7.18000 516.9672.000

516.96

0391 STEEL SIGN POST (W 6X12) CMO #21 0.000

0.000

614-00612  
 

32.000

LF  

29.50000 0.000.000

0.00

0392 STEEL SIGN POST (W 8X21) CMO #21 0.000

0.000

614-00821  
 

71.000

LF  

34.00000 0.000.000

0.00

0395 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

41.000

LF  

35.88000 0.000.000

0.00

0400 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

52.000

LF  

39.98000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0405 *STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

55.000

LF  

41.00000 0.000.000

0.00

0410 *STEEL SIGN POST (2 INCH ROUND) 0.000

100.000

614-01502  
 

151.000

LF  

12.30000 1,230.00100.000

1,230.00

0411 ADDED ITEM (EACH)/ MCR ITEM 0.000

0.000

900-00007  
 

16.000

EACH

50.00000 0.000.000

0.00

0415 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

216.000

614-01552  
 

290.000

LF  

30.75000 6,642.00216.000

6,642.00

0420 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

2.000

EACH

456.13000 0.000.000

0.00

0421 CONC FOOTING (TY 4) CMO #21 0.000

0.000

614-03004  
 

4.000

EACH

945.00000 0.000.000

0.00

0425 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

2.000

EACH

973.75000 0.000.000

0.00

0430 *CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

4.000

EACH

1,435.00000 0.000.000

0.00

0435 EMBANKMENT PROTECTOR (SPECIAL) 0.000

0.000

615-00150  
 

13.000

EACH

2,460.00000 0.000.000

0.00

0440 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

534,477.00000 267,238.500.500

0.00

0445 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

402.000

GAL 

61.50000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (EASTBOUND) 

0450 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

0.000

627-30405  
 

13.000

SF  

15.38000 0.000.000

0.00

0455 *SURVEY MONUMENT (TYPE 2) DELETED FM 105 0.000

0.000

629-01002  
 

0.000

EACH

410.00000 0.000.000

0.00

0917 MOBILIZATION CMO# 13 1.000

0.000

626-00000  
 

1.000

L S 

750.00000 750.001.000

0.00

CAT 7,728,257.94130,721.468,326,356.93CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (WESTBOUND) 

0460 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 23.000

0.000

202-00023  
 

23.000

EACH

261.38000 6,011.7423.000

0.00

0465 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 84.000

0.000

202-00024  
 

84.000

EACH

112.75000 9,471.0084.000

0.00

0470 *REMOVAL OF END SECTION 30.000

0.000

202-00037  
 

30.000

EACH

112.75000 3,382.5030.000

0.00

0475 *REMOVAL OF CONCRETE PAVEMENT 11,846.000

0.000

202-00210  
 

11,846.000

SY  

3.38000 40,039.4811,846.000

0.00

0480 *REMOVAL OF ASPHALT MAT CMO 6 11,541.000

0.000

202-00220  
 

11,588.000

SY  

1.85000 21,350.8511,541.000

0.00

0485 *REMOVAL OF PAVEMENT MARKING 43,580.000

0.000

202-00250  
 

96,388.000

SF  

1.13000 49,245.4043,580.000

0.00

0490 *REMOVAL OF LIGHT STANDARD 2.000

0.000

202-00700  
 

3.000

EACH

256.25000 512.502.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0495 *REMOVAL OF GROUND SIGN 37.000

0.000

202-00810  
 

37.000

EACH

39.98000 1,479.2637.000

0.00

0500 *REMOVAL OF FENCE 49,351.000

0.000

202-01000  
 

51,659.000

LF  

0.26000 12,831.2649,351.000

0.00

0505 *REMOVAL OF GUARDRAIL TYPE 3 3,297.000

0.000

202-01130  
 

4,360.000

LF  

2.56000 8,440.323,297.000

0.00

0510 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

15.000

EACH

117.88000 0.000.000

0.00

0515 *SANDBLASTING 19,333.000

0.000

202-05150  
 

23,489.000

SF  

0.77000 14,886.4119,333.000

0.00

0520 *REMOVAL OF DETOUR 0.710

0.000

202-06000  
 

1.000

L S 

66,500.00000 47,215.000.710

0.00

0525 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 132,415.000

0.000

203-00060  
 

132,415.000

CY  

5.20000 688,558.00132,415.000

0.00

0530 *POTHOLING 10.000

2.000

203-01597  
 

12.000

HOUR

165.00000 1,980.0012.000

330.00

0535 *EROSION BALES (WEED FREE) 75.000

0.000

208-00011  
 

195.000

EACH

11.28000 846.0075.000

0.00

0540 *SILT FENCE 5,181.000

0.000

208-00020  
 

5,181.000

LF  

1.72000 8,911.325,181.000

0.00

0545 EROSION CONTROL SUPERVISOR 0.400

0.000

208-00200  
 

1.000

L S 

5,000.00000 2,000.000.400

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0550 RESET MAILBOX STRUCTURE 1.000

0.000

210-00010  
 

1.000

EACH

230.63000 230.631.000

0.00

0555 *RESET GROUND SIGN 7.000

0.000

210-00810  
 

7.000

EACH

161.95000 1,133.657.000

0.00

0560 *RESET GUARDRAIL TYPE 3 1,065.000

0.000

210-01130  
 

1,065.000

LF  

8.30000 8,839.501,065.000

0.00

0565 *RESET END ANCHORAGE 9.000

0.000

210-01200  
 

9.000

EACH

348.50000 3,136.509.000

0.00

0570 *SEEDING (NATIVE) 100.000

0.000

212-00006  
 

100.000

ACRE

282.90000 28,290.00100.000

0.00

0571 SEEDING (NATIVE) (SPECIAL)  CMO#18 0.000

0.000

212-00006  
 

82.000

ACRE

268.90000 0.000.000

0.00

0575 *SOIL PREPARATION (SPECIAL) 13,068.480

0.000

212-00048  
 

13,068.000

CY  

16.17000 211,317.3213,068.480

0.00

0580 *MULCHING (WEED FREE HAY) 100.100

0.000

213-00002  
 

100.000

ACRE

173.23000 17,340.32100.100

0.00

0585 *MULCHING (WEED FREE STRAW) CMO#18 0.000

0.000

213-00004  
 

0.000

ACRE

173.23000 0.000.000

0.00

0586 MULCHING (WEED FREE STRAW) (SPECIAL) CMO #18 0.000

0.000

213-00004  
 

82.000

ACRE

289.23000 0.000.000

0.00

0590 *MULCH TACKIFIER CMO # 15 9,650.000

0.000

213-00061  
 

21,200.000

LB  

1.59000 15,343.509,650.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0595 *SOIL RETENTION BLANKET (SPECIAL) DELETED FM 10 5 0.000

0.000

216-00030  
 

0.000

SY  

12.62000 0.000.000

0.00

0600 *SOIL RETENTION BLANKET (STRAW/COCONUT) 67,884.000

0.000

216-00041  
 

70,266.000

SY  

1.28000 86,891.5267,884.000

0.00

0605 AGGREGATE BASE COURSE (CLASS 6) 7,351.680

0.000

304-06000  
 

7,353.140

TON 

17.75000 130,492.327,351.680

0.00

0606 ABC (CL 7) (SPEC) CMO#19 0.000

0.000

304-07009  
 

3,107.030

TON 

18.08000 0.000.000

0.00

0610 PROCESS ASPHALT MAT FOR BASE COURSE 69,566.000

0.000

310-00400  
 

69,566.000

SY  

1.45000 100,870.7069,566.000

0.00

0615 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) C MO # 15 149.730

8.240

403-00720  
 

157.970

TON 

153.75000 24,287.89157.970

1,266.90

0620 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 5,576.580

0.000

403-33741  
 

9,137.670

TON 

47.15000 262,935.755,576.580

0.00

0625 FURNISH CONCRETE PAVEMENT 50,415.500

0.000

412-00000  
 

50,415.500

CY  

50.00000 2,520,775.0050,415.500

0.00

0630 *PLACE CONCRETE PAVEMENT 188,822.000

0.000

412-00050  
 

188,822.000

SY  

7.62000 1,438,823.64188,822.000

0.00

0630 MATERIAL ALLOWANCE PAVEMENT RELIEF JOINT 937.037

0.000SY  

0.05400 50.60937.037

0.00

0635 *CONCRETE PAVEMENT (8 INCH) 701.000

0.000

412-00800  
 

701.000

SY  

49.40000 34,629.40701.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0640 *CONCRETE PAVEMENT (8-1/2 INCH) 9,748.000

0.000

412-00850  
 

9,951.000

SY  

24.77000 241,457.969,748.000

0.00

0645 *CONCRETE PAVEMENT (12-1/2 INCH) 18,892.000

0.000

412-01250  
 

18,892.000

SY  

28.34000 535,399.2818,892.000

0.00

0650 *GEOTEXTILE (DRAINAGE) (CLASS A) 173.000

0.000

420-00110  
 

173.000

SY  

1.59000 275.07173.000

0.00

0655 *RIPRAP (12 INCH) 89.000

0.000

506-00212  
 

89.000

CY  

92.25000 8,210.2589.000

0.00

0660 *RIPRAP (24 INCH) DELETED FM 105 0.000

0.000

506-00224  
 

0.000

CY  

41.00000 0.000.000

0.00

0665 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.49000 0.000.000

0.00

0670 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 34.000

0.000

603-01185  
 

34.000

LF  

76.88000 2,613.9234.000

0.00

0675 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 392.000

0.000

603-01245  
 

414.000

LF  

76.88000 30,136.96392.000

0.00

0680 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 34.000

0.000

603-01305  
 

34.000

LF  

82.00000 2,788.0034.000

0.00

0685 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000

0.000

603-01485  
 

32.000

LF  

143.50000 4,592.0032.000

0.00

0690 *24 INCH REINFORCED CONCRETE END SECTION 22.000

0.000

603-05024  
 

22.000

EACH

871.25000 19,167.5022.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0695 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

937.88000 937.881.000

0.00

0700 *48 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05048  
 

3.000

EACH

1,189.00000 3,567.003.000

0.00

0705 *12 INCH PLASTIC PIPE 560.000

160.000

603-50012  
 

720.000

LF  

25.63000 18,453.60720.000

4,100.80

0710 *INLET TYPE C (5 FOOT) 4.000

0.000

604-00305  
 

5.000

EACH

2,337.00000 9,348.004.000

0.00

0715 *INLET TYPE C (10 FOOT) 1.500

0.000

604-00310  
 

2.000

EACH

3,075.00000 4,612.501.500

0.00

0720 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,688.000

0.000

606-00301  
 

1,688.000

LF  

13.27000 22,399.761,688.000

0.00

0725 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

6.000

EACH

420.25000 0.000.000

0.00

0730 *TRANSITION TYPE 3G 11.000

0.000

606-01370  
 

11.000

EACH

794.38000 8,738.1811.000

0.00

0735 *TRANSITION TYPE 3H 5.000

0.000

606-01380  
 

5.000

EACH

507.38000 2,536.905.000

0.00

0740 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 15.000

0.000

606-02001  
 

15.000

EACH

1,204.38000 18,065.7015.000

0.00

0745 *END POST 4.000

0.000

607-00005  
 

4.000

EACH

87.13000 348.524.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0750 *CORNER AND LINE BRACE POST 79.000

0.000

607-00010  
 

80.000

EACH

94.81000 7,489.9979.000

0.00

0755 *FENCE BARBED WIRE WITH METAL POSTS 49,351.000

0.000

607-01000  
 

51,659.000

LF  

0.91000 44,909.4149,351.000

0.00

0760 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

505.000

LF  

20.00000 0.000.000

0.00

0765 *DELINEATOR (TYPE I) CMO #15 208.000

0.000

612-00001  
 

244.000

EACH

12.51000 2,602.08208.000

0.00

0770 *DELINEATOR (TYPE II) CMO #15 24.000

0.000

612-00002  
 

74.000

EACH

13.33000 319.9224.000

0.00

0775 *DELINEATOR (TYPE III) 35.000

0.000

612-00003  
 

38.000

EACH

14.04000 491.4035.000

0.00

0780 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,603.000

0.000

613-01300  
 

3,648.000

LF  

12.30000 44,316.903,603.000

0.00

0781 2 IN ELEC COND 272.000

0.000

613-00200  
 

272.000

LF  

10.25000 2,788.00272.000

0.00

0785 *WIRING 0.500

0.000

613-10000  
 

1.000

L S 

1,537.50000 768.750.500

0.00

0790 *LIGHT STANDARD STEEL (40 FOOT) 8.000

0.000

613-32400  
 

8.000

EACH

2,255.00000 18,040.008.000

0.00

0795 *LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000

0.000

613-35140  
 

1.000

EACH

12,812.50000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0795 MATERIAL ALLOWANCE HIGH MAST POLES 1.000

0.000EACH

12,500.00000 12,500.001.000

0.00

0800 *LIGHT STANDARD FOUNDATION 8.000

0.000

613-40010  
 

8.000

EACH

1,209.50000 9,676.008.000

0.00

0805 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INC H) 0.000

0.000

613-45048  
 

20.000

LF  

371.05000 0.000.000

0.00

0810 *LOWERING DEVICE 0.000

0.000

613-50000  
 

1.000

EACH

9,225.00000 0.000.000

0.00

0810 MATERIAL ALLOWANCE LOWERING DEVICE 1.000

0.000EACH

6,298.00000 6,298.001.000

0.00

0815 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

1.000

EACH

8,712.50000 0.000.000

0.00

0815 MATERIAL ALLOWANCE 1.000

0.000EACH

2,200.00000 2,200.001.000

0.00

0820 *SECONDARY SERVICE PEDESTAL 1.000

0.000

613-50150  
 

1.000

EACH

1,025.00000 1,025.001.000

0.00

0825 *LIGHT STANDARD (TEMPORARY) 2.000

0.000

613-50410  
 

2.000

EACH

2,562.50000 5,125.002.000

0.00

0830 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000

0.000

613-70400  
 

8.000

EACH

512.50000 4,100.008.000

0.00

0830 MATERIAL ALLOWANCE 0.000

0.000EACH

151.50000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0835 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

4.000

EACH

820.00000 0.000.000

0.00

0835 MATERIAL ALLOWANCE 4.000

0.000EACH

400.00000 1,600.004.000

0.00

0840 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

2.000

EACH

1,435.00000 0.000.000

0.00

0840 MATERIAL ALLOWANCE 2.000

0.000EACH

350.00000 700.002.000

0.00

0845 *SIGN PANEL (CLASS I) 151.000

0.000

614-00011  
 

121.000

SF  

17.17000 2,592.67151.000

0.00

0850 *SIGN PANEL (CLASS II) 153.000

0.000

614-00012  
 

140.000

SF  

22.55000 3,450.15153.000

0.00

0855 *SIGN PANEL (CLASS III) 604.000

0.000

614-00013  
 

515.000

SF  

17.84000 10,775.36604.000

0.00

0860 *STEEL SIGN POST (U-2) DELETED FM 105 0.000

0.000

614-00200  
 

0.000

LF  

7.18000 0.000.000

0.00

0865 *STEEL SIGN POST (W 6X15) 101.000

0.000

614-00615  
 

67.000

LF  

30.75000 3,105.75101.000

0.00

0870 *STEEL SIGN POST (W 10X22) 86.000

0.000

614-01022  
 

86.000

LF  

35.88000 3,085.6886.000

0.00

0875 *STEEL SIGN POST (2 INCH ROUND) 205.000

0.000

614-01502  
 

183.000

LF  

12.30000 2,521.50205.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0876 ADDED ITEM (EACH)/ CONCRETE FOOTING MCR 20 0.000

0.000

900-00007  
 

14.000

EACH

50.00000 0.000.000

0.00

0880 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 306.000

0.000

614-01552  
 

269.000

LF  

30.75000 9,409.50306.000

0.00

0885 *CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

512.50000 2,050.004.000

0.00

0890 *CONCRETE FOOTING (TYPE 5) 4.000

0.000

614-03005  
 

4.000

EACH

973.75000 3,895.004.000

0.00

0895 *IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

28,187.50000 56,375.002.000

0.00

0900 EMBANKMENT PROTECTOR (SPECIAL) 0.000

0.000

615-00150  
 

8.000

EACH

2,460.00000 0.000.000

0.00

0905 *DETOUR PAVEMENT CMO 6 AND 13 20,717.000

0.000

621-00450  
 

20,662.000

SY  

31.52000 652,999.8420,717.000

0.00

0910 *CONSTRUCTION SURVEYING 0.940

0.000

625-00000  
 

1.000

L S 

179,375.00000 168,612.500.940

0.00

0915 *MOBILIZATION 0.500

0.000

626-00000  
 

0.500

L S 

534,477.00000 267,238.500.500

0.00

0916 MOBILIZATION MOBIZATION CMO#6 1.000

0.000

626-00000  
 

1.000

L S 

2,257.77000 2,257.771.000

0.00

0920 *PAVEMENT MARKING PAINT 1,888.000

5.000

627-00001  
 

1,888.000

GAL 

20.50000 38,806.501,893.000

102.50
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0925 *EPOXY PAVEMENT MARKING CMO #15 197.000

37.000

627-00005  
 

483.000

GAL 

61.50000 14,391.00234.000

2,275.50

0930 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) CMO #15

13.000

0.000

627-30405  
 

38.000

SF  

15.38000 199.9413.000

0.00

0935 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) CMO #15

128.000

0.000

627-30410  
 

464.000

SF  

9.23000 1,181.44128.000

0.00

0940 *SURVEY MONUMENT (TYPE 2) DELETED FM 105 0.000

0.000

629-01002  
 

0.000

EACH

410.00000 0.000.000

0.00

0945 *FLAGGING 4,362.500

51.500

630-00000  
 

5,054.500

HOUR

23.58000 104,082.124,414.000

1,214.37

0950 *TRAFFIC CONTROL SUPERVISOR CMO #15 379.000

55.000

630-00002  
 

534.000

DAY 

281.88000 122,335.92434.000

15,503.40

0955 *TRAFFIC CONTROL INSPECTION CMO #15 51.000

15.000

630-00007  
 

83.000

DAY 

205.00000 13,530.0066.000

3,075.00

0960 *FLASHING BEACON (PORTABLE) CMO #15 14.400

0.000

630-80001  
 

16.000

EACH

1,383.75000 19,926.0014.400

0.00

0962 FLAGGING STATION LIGHT MCR 14 0.900

0.000

630-80305  
 

1.000

EACH

590.00000 531.000.900

0.00

0965 *BARRICADE (TYPE 3 M-B) (TEMPORARY) CMO #15 18.000

3.600

630-80336  
 

24.000

EACH

264.45000 5,712.1221.600

952.02

0970 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CMO # 15 198.000

1.800

630-80341  
 

222.000

EACH

74.31000 14,847.14199.800

133.76
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

0975 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.500

0.000

630-80342  
 

115.000

EACH

92.25000 9,547.88103.500

0.00

0980 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CMO # 15 68.400

1.800

630-80343  
 

78.000

EACH

102.50000 7,195.5070.200

184.50

0985 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #15 305.100

354.600

630-80344  
 

733.000

SF  

99.90000 65,904.03659.700

35,424.54

0990 *PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

17,937.50000 64,575.003.600

0.00

0995 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.400

0.000

630-80358  
 

6.000

EACH

922.50000 4,981.505.400

0.00

1000 *DRUM CHANNELIZING DEVICE CMO #15 343.800

187.200

630-80360  
 

590.000

EACH

71.75000 38,099.25531.000

13,431.60

1001 DRUM CHANNEL DEV (LIGHT) (F) CMO #15,  MCR 5 23.400

10.800

630-80363  
 

38.000

EACH

100.00000 3,420.0034.200

1,080.00

1005 *PORTABLE TRAFFIC SPEED MONITOR 3.600

0.000

630-80367  
 

4.000

EACH

14,350.00000 51,660.003.600

0.00

1010 *CONCRETE BARRIER (TEMPORARY) 756.000

0.000

630-80370  
 

840.000

LF  

15.38000 11,627.28756.000

0.00

1015 *TRAFFIC CONE CMO #15 270.000

0.000

630-80380  
 

465.000

EACH

11.28000 3,045.60270.000

0.00

1020 *TUBULAR MARKER 813.600

0.000

630-80384  
 

904.000

EACH

97.38000 79,228.37813.600

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

1025 *DELINEATOR (TYPE I) (TEMPORARY) 93.600

0.000

630-80401  
 

104.000

EACH

44.08000 4,125.8993.600

0.00

1030 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1035 F/A ASPHALT PAVEMENT INCENTIVE -1,006.550

0.000

700-70012  
 

-3,851.440

F A 

1.00000 -1,006.55-1,006.550

0.00

1040 F/A CONCRETE INCENTIVE PAYMENT 212,490.000

0.000

700-70013  
 

441,429.800

F A 

1.00000 212,490.00212,490.000

0.00

1045 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

1050 F/A OJT PILOT 3,002.400

0.000

700-70022  
 

3,002.400

F A 

1.00000 3,002.403,002.400

0.00

1055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1065 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1075 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 51,184.000

0.000

700-70025  
 

93,108.300

F A 

1.00000 51,184.0051,184.000

0.00

1530 REM EMB PROT TY 3 CMO #15 0.000

7.000

202-00023  
 

7.000

EACH

650.00000 4,550.007.000

4,550.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

1535 REM ASPHALT MAT CMO #15 0.000

12,283.000

202-00220  
 

12,312.000

SY  

2.50000 30,707.5012,283.000

30,707.50

1540 REM CONC PAVEMENT CMO #15 0.000

737.000

202-00210  
 

737.000

SY  

10.50000 7,738.50737.000

7,738.50

1545 REM PAVEMENT MARKING CMO #15 0.000

3,159.000

202-00250  
 

3,371.000

SF  

1.50000 4,738.503,159.000

4,738.50

1550 REM GDRAIL TY 3 CMO #15 0.000

423.000

202-01130  
 

723.000

LF  

3.00000 1,269.00423.000

1,269.00

1555 EMB MATL (CIP) CMO #15 0.000

12,932.000

203-00060  
 

14,465.000

CY  

7.50000 96,990.0012,932.000

96,990.00

1560 DOZING CMO #15 0.000

80.000

203-01550  
 

179.000

HOUR

185.00000 14,800.0080.000

14,800.00

1565 SEEDING (NATIVE) CMO #15 0.000

0.000

212-00006  
 

13.000

ACRE

475.62000 0.000.000

0.00

1570 SOIL PREPARATION (SPEC) CMO#15 0.000

0.000

212-00048  
 

566.000

CY  

20.35000 0.000.000

0.00

1575 MULCHING (WEED FREE HAY) CMO#15 0.000

0.000

213-00002  
 

13.000

ACRE

288.00000 0.000.000

0.00

1580 ABC (CL 6) CMO #15 0.000

1,941.890

304-06000  
 

1,941.890

TON 

25.94000 50,372.631,941.890

50,372.63

1585 HBP (GR S) (75) (PG 64-22) CMO #15 0.000

2,573.420

403-33741  
 

2,573.420

TON 

61.26000 157,647.712,573.420

157,647.71
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (WESTBOUND) 

1590 GDRAIL TY 3 (6-3) CMO #15 0.000

0.000

606-00301  
 

150.000

LF  

14.84000 0.000.000

0.00

1595 MOBILIZATION (W/O AUTOPAY) CMO #15 0.000

1.000

626-00100  
 

1.000

L S 

111,359.28000 111,359.281.000

111,359.28

1600 FLAGGING CMO #15 11.000

399.000

630-00000  
 

465.000

HOUR

24.80000 10,168.00410.000

9,895.20

1605 CONST TRAF SIGN (B) CMO #15 23.400

7.200

630-80342  
 

38.000

EACH

95.00000 2,907.0030.600

684.00

1610 PORT MESG PANEL CMO #15 1.800

0.000

630-80355  
 

2.000

EACH

6,825.00000 12,285.001.800

0.00

1615 FLASH ARROW PANEL (C TY) CMO #15 1.800

0.000

630-80358  
 

2.000

EACH

950.00000 1,710.001.800

0.00

1620 CONC BARRIER (TEMP) CMO #15 0.000

162.000

630-80370  
 

180.000

LF  

36.50000 5,913.00162.000

5,913.00

CAT 9,547,297.38575,740.2110,441,047.17CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES EB&WB B-23-BA&B-23-BB 

1080 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

35,823.75000 71,647.502.000

0.00

1085 *STRUCTURE BACKFILL (CLASS 2) 714.000

0.000

206-00200  
 

1,470.000

CY  

5.40000 3,855.60714.000

0.00

1090 MECHANICAL REINFORCEMENT OF SOIL CMO 7 0.000

1,507.000

206-00360  
 

1,507.000

CY  

26.50000 39,935.501,507.000

39,935.50
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES EB&WB B-23-BA&B-23-BB 

1090 MATERIAL ALLOWANCE 1,507.000

-1,507.000CY  

6.26000 0.000.000

-9,433.82

1091 STR BKFL (FLOW-FILL) FLOWFILL FOR B-23-BB CMO 7 1,363.000

0.000

206-00065  
 

1,363.000

CY  

26.50000 36,119.501,363.000

0.00

1095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 93.650

0.000

403-33741  
 

203.420

TON 

47.15000 4,415.6093.650

0.00

1100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 162.500

0.000

507-00100  
 

402.300

CY  

261.38000 42,474.25162.500

0.00

1105 *BRIDGE DRAIN (SPECIAL) CMO 16 1.000

0.000

513-00690  
 

1.000

EACH

2,229.38000 2,229.381.000

0.00

1106 ADDED ITEM (EACH)/ MODIFY INLET TY C CMO 16 0.000

1.000

900-00007  
 

1.000

EACH

5,089.47000 5,089.471.000

5,089.47

1110 *WATERPROOFING (MEMBRANE) 640.000

640.000

515-00120  
 

1,280.000

SY  

8.10000 10,368.001,280.000

5,184.00

1115 *WATERSTOP (6 INCH) 99.000

0.000

518-00106  
 

99.000

LF  

10.25000 1,014.7599.000

0.00

1120 *BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000

90.000

518-01004  
 

180.000

LF  

123.00000 22,140.00180.000

11,070.00

1120 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

64.00000 0.000.000

0.00

1120 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 90.000

-90.000LF  

64.00000 0.000.000

-5,760.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES EB&WB B-23-BA&B-23-BB 

1121 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALING MCR 1 1 96.000

0.000

900-00012  
 

192.000

LF  

2.25000 216.0096.000

0.00

1125 *CONCRETE CLASS D (BRIDGE) CMO 2 1,249.100

70.700

601-03040  
 

1,319.800

CY  

297.25000 392,310.551,319.800

21,015.58

1125 MATERIAL ALLOWANCE NEOPRENE 60.899

-60.900CY  

9.54000 -0.01-0.001

-580.99

1125 MATERIAL ALLOWANCE DECK PANEL 0.000

0.000CY  

290.00000 0.000.000

0.00

1126 ADDED ITEM (DOLLAR)/ -557.340

0.000

900-00006  
 

-557.340

DOL 

1.00000 -557.34-557.340

0.00

1130 *CLASS 5 FINISH 5,363.000

0.000

601-40200  
 

10,573.000

SF  

0.97000 5,202.115,363.000

0.00

1135 *REINFORCING STEEL 115,747.000

0.000

602-00000  
 

114,900.000

LB  

0.49000 56,716.03115,747.000

0.00

1140 *REINFORCING STEEL (EPOXY COATED) 86,810.000

13,400.000

602-00020  
 

100,210.000

LB  

0.57000 57,119.70100,210.000

7,638.00

1140 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000

0.000LB  

0.56000 0.000.000

0.00

1145 *BRIDGE RAIL TYPE 10M 321.000

0.000

606-11030  
 

642.000

LF  

22.55000 7,238.55321.000

0.00

1150 *3/4 INCH ELECTRICAL CONDUIT 375.000

0.000

613-00075  
 

375.000

LF  

20.50000 7,687.50375.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES EB&WB B-23-BA&B-23-BB 

1155 *2 INCH ELECTRICAL CONDUIT 322.000

30.000

613-00200  
 

352.000

LF  

10.25000 3,608.00352.000

307.50

1160 *PRESTRESSED CONCRETE I (BT63) 888.000

0.000

618-00163  
 

888.000

LF  

138.38000 122,881.44888.000

0.00

1160 MATERIAL ALLOWANCE BT 63 GIRDERS 0.000

0.000LF  

83.11000 0.000.000

0.00

1165 12 INCH PLASTIC PIPE DELETED FM 105 0.000

0.000

619-50960  
 

0.000

LF  

23.58000 0.000.000

0.00

CAT 891,712.0874,465.24975,742.28CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES EB&WB B-24-AD&B-24-AI 

1170 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

35,823.75000 71,647.502.000

0.00

1175 *STRUCTURE BACKFILL (CLASS 2) 678.000

0.000

206-00200  
 

678.000

CY  

5.40000 3,661.20678.000

0.00

1180 MECHANICAL REINFORCEMENT OF SOIL 1,413.000

0.000

206-00360  
 

1,413.000

CY  

26.50000 37,444.501,413.000

0.00

1180 MATERIAL ALLOWANCE 0.000

0.000CY  

6.26000 0.000.000

0.00

1185 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 92.510

0.000

403-33741  
 

177.170

TON 

47.15000 4,361.8592.510

0.00

1190 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 109.200

0.000

507-00100  
 

109.800

CY  

261.38000 28,542.70109.200

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES EB&WB B-24-AD&B-24-AI 

1195 *BRIDGE DRAIN (SPECIAL) CMO 16 1.000

0.000

513-00690  
 

1.000

EACH

2,229.38000 2,229.381.000

0.00

1196 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 0.000

1.000

900-00007  
 

1.000

EACH

5,089.47000 5,089.471.000

5,089.47

1200 *WATERPROOFING (MEMBRANE) 534.000

534.000

515-00120  
 

1,068.000

SY  

8.10000 8,650.801,068.000

4,325.40

1205 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

76.000

518-01004  
 

152.000

LF  

123.00000 18,696.00152.000

9,348.00

1205 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

64.00000 0.000.000

0.00

1205 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 76.000

-76.000LF  

64.00000 0.000.000

-4,864.00

1206 ADDED ITEM (FOOT)/ CONSTRUCTIOIN JOINT SEALING  CMO  11 54.000

0.000

900-00012  
 

118.000

LF  

2.25000 121.5054.000

0.00

1210 *CONCRETE CLASS B (BRIDGE) 335.000

0.000

601-01040  
 

335.000

CY  

287.00000 96,145.00335.000

0.00

1210 MATERIAL ALLOWANCE NEOPRENE 0.000

0.000CY  

9.54000 0.000.000

0.00

1215 *CONCRETE CLASS D (BRIDGE) 434.000

0.000

601-03040  
 

434.000

CY  

297.25000 129,006.50434.000

0.00

1215 MATERIAL ALLOWANCE DECK PANEL 0.000

0.000CY  

290.00000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES EB&WB B-24-AD&B-24-AI 

1216 ADDED ITEM (DOLLAR)/ OUT OF SPECIFICATION CONCRETE -743.130

0.000

900-00006  
 

-743.130

DOL 

1.00000 -743.13-743.130

0.00

1220 *CLASS 5 FINISH 2,314.000

0.000

601-40200  
 

4,772.000

SF  

0.97000 2,244.582,314.000

0.00

1225 *REINFORCING STEEL 55,965.000

0.000

602-00000  
 

55,955.000

LB  

0.49000 27,422.8555,965.000

0.00

1230 *REINFORCING STEEL (EPOXY COATED) 83,240.000

0.000

602-00020  
 

83,240.000

LB  

0.57000 47,446.8083,240.000

0.00

1230 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000

0.000LB  

0.56000 0.000.000

0.00

1235 *BRIDGE RAIL TYPE 10M 269.000

0.000

606-11030  
 

538.000

LF  

22.55000 6,065.95269.000

0.00

1240 *2 INCH ELECTRICAL CONDUIT 218.000

29.000

613-00200  
 

247.000

LF  

10.25000 2,531.75247.000

297.25

1245 *PRESTRESSED CONCRETE I (BT42) 868.000

0.000

618-00142  
 

868.000

LF  

106.60000 92,528.80868.000

0.00

1245 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

80.82000 0.000.000

0.00

1250 12 INCH PLASTIC PIPE DELETED FM 105 0.000

0.000

619-50960  
 

0.000

LF  

23.58000 0.000.000

0.00

CAT 583,094.0014,196.12595,831.85CURRENT AMT0301 $ $ $
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES EB&WB B-24-AU&B-24-AV 

1255 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

35,823.75000 71,647.502.000

0.00

1260 *STRUCTURE BACKFILL (CLASS 2) 159.000

0.000

206-00200  
 

328.000

CY  

5.40000 858.60159.000

0.00

1265 MECHANICAL REINFORCEMENT OF SOIL 629.000

698.000

206-00360  
 

1,327.000

CY  

26.50000 35,165.501,327.000

18,497.00

1265 MATERIAL ALLOWANCE 698.000

-698.000CY  

6.26000 0.000.000

-4,369.48

1270 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 92.000

0.000

403-33741  
 

176.020

TON 

47.15000 4,337.8092.000

0.00

1275 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 57.500

0.000

507-00100  
 

116.100

CY  

261.38000 15,029.3557.500

0.00

1280 *BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

2,229.38000 4,458.762.000

0.00

1281 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 0.000

2.000

900-00007  
 

2.000

EACH

5,089.47000 10,178.942.000

10,178.94

1285 *WATERPROOFING (MEMBRANE) 534.000

534.000

515-00120  
 

1,068.000

SY  

8.10000 8,650.801,068.000

4,325.40

1290 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

76.000

518-01004  
 

152.000

LF  

123.00000 18,696.00152.000

9,348.00

1290 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

64.00000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURES EB&WB B-24-AU&B-24-AV 

1290 MATERIAL ALLOWANCE 76.000

-76.000LF  

64.00000 0.000.000

-4,864.00

1291 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALING CMO 1 1 54.000

0.000

900-00012  
 

118.000

LF  

2.25000 121.5054.000

0.00

1295 *CONCRETE CLASS B (BRIDGE) 251.000

0.000

601-01040  
 

251.000

CY  

287.00000 72,037.00251.000

0.00

1295 MATERIAL ALLOWANCE NEOPRENE 0.000

0.000CY  

9.54000 0.000.000

0.00

1300 *CONCRETE CLASS D (BRIDGE) 216.000

218.000

601-03040  
 

434.000

CY  

297.25000 129,006.50434.000

64,800.50

1300 MATERIAL ALLOWANCE DECK PANELS 0.000

0.000CY  

290.00000 0.000.000

0.00

1300 MATERIAL ALLOWANCE 17.600

-17.600CY  

290.00000 0.000.000

-5,104.00

1305 *CLASS 5 FINISH 2,371.000

0.000

601-40200  
 

4,886.000

SF  

0.97000 2,299.872,371.000

0.00

1310 *REINFORCING STEEL 52,010.000

0.000

602-00000  
 

52,010.000

LB  

0.49000 25,484.9052,010.000

0.00

1315 *REINFORCING STEEL (EPOXY COATED) 40,670.000

41,700.000

602-00020  
 

82,370.000

LB  

0.57000 46,950.9082,370.000

23,769.00

1315 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000

0.000LB  

0.56000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STRUCTURES EB&WB B-24-AU&B-24-AV 

1315 MATERIAL ALLOWANCE 5,217.000

-5,217.000LB  

0.56000 0.000.000

-2,921.52

1320 *BRIDGE RAIL TYPE 10M 269.000

0.000

606-11030  
 

538.000

LF  

22.55000 6,065.95269.000

0.00

1325 *2 INCH ELECTRICAL CONDUIT 128.000

112.000

613-00200  
 

240.000

LF  

10.25000 2,460.00240.000

1,148.00

1330 *PRESTRESSED CONCRETE I (BT42) 868.000

0.000

618-00142  
 

868.000

LF  

106.60000 92,528.80868.000

0.00

1330 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

80.82000 0.000.000

0.00

1330 MATERIAL ALLOWANCE 0.000

0.000LF  

72.88000 0.000.000

0.00

1335 12 INCH PLASTIC PIPE DELETED FM 105 0.000

0.000

619-50960  
 

0.000

LF  

23.58000 0.000.000

0.00

CAT 545,978.67114,807.84574,819.18CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES EB&WB B-24-AW&B-24-AX 

1340 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

35,823.75000 71,647.502.000

0.00

1345 *STRUCTURE BACKFILL (CLASS 2) 176.000

0.000

206-00200  
 

360.000

CY  

5.40000 950.40176.000

0.00

1350 MECHANICAL REINFORCEMENT OF SOIL 667.000

748.000

206-00360  
 

1,415.000

CY  

26.50000 37,497.501,415.000

19,822.00
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 STRUCTURES EB&WB B-24-AW&B-24-AX 

1350 MATERIAL ALLOWANCE 748.000

-748.000CY  

6.26000 0.000.000

-4,682.48

1355 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 95.490

0.000

403-33741  
 

181.890

TON 

47.15000 4,502.3595.490

0.00

1360 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 57.500

0.000

507-00100  
 

116.100

CY  

261.38000 15,029.3557.500

0.00

1365 *BRIDGE DRAIN (SPECIAL) CMO 6 1.000

0.000

513-00690  
 

1.000

EACH

2,229.38000 2,229.381.000

0.00

1366 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 0.000

1.000

900-00007  
 

1.000

EACH

5,089.47000 5,089.471.000

5,089.47

1370 *WATERPROOFING (MEMBRANE) 534.000

534.000

515-00120  
 

1,068.000

SY  

8.10000 8,650.801,068.000

4,325.40

1375 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

76.000

518-01004  
 

152.000

LF  

123.00000 18,696.00152.000

9,348.00

1375 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

64.00000 0.000.000

0.00

1375 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 76.000

-76.000LF  

64.00000 0.000.000

-4,864.00

1376 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALING  CMO 11 54.000

0.000

900-00012  
 

118.000

LF  

2.25000 121.5054.000

0.00

1380 *CONCRETE CLASS B (BRIDGE) 261.200

0.000

601-01040  
 

260.000

CY  

287.00000 74,964.40261.200

0.00
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 STRUCTURES EB&WB B-24-AW&B-24-AX 

1380 MATERIAL ALLOWANCE NEOPRENE 0.000

0.000CY  

9.54000 0.000.000

0.00

1385 *CONCRETE CLASS D (BRIDGE) 352.600

81.400

601-03040  
 

434.000

CY  

297.25000 129,006.50434.000

24,196.15

1385 MATERIAL ALLOWANCE DECK PANELS 0.000

0.000CY  

290.00000 0.000.000

0.00

1385 MATERIAL ALLOWANCE 0.000

0.000CY  

290.00000 0.000.000

0.00

1386 ADDED ITEM (DOLLAR)/ -1,961.860

0.000

900-00006  
 

-1,961.860

DOL 

1.00000 -1,961.86-1,961.860

0.00

1390 *CLASS 5 FINISH 2,379.000

0.000

601-40200  
 

5,019.000

SF  

0.97000 2,307.632,379.000

0.00

1395 *REINFORCING STEEL 52,455.000

0.000

602-00000  
 

52,455.000

LB  

0.49000 25,702.9552,455.000

0.00

1400 *REINFORCING STEEL (EPOXY COATED) 67,290.000

12,390.000

602-00020  
 

79,680.000

LB  

0.57000 45,417.6079,680.000

7,062.30

1400 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000

0.000LB  

0.56000 0.000.000

0.00

1400 MATERIAL ALLOWANCE 0.000

0.000LB  

0.56000 0.000.000

0.00

1405 *BRIDGE RAIL TYPE 10M 269.000

0.000

606-11030  
 

538.000

LF  

22.55000 6,065.95269.000

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES EB&WB B-24-AW&B-24-AX 

1410 *2 INCH ELECTRICAL CONDUIT 218.000

22.000

613-00200  
 

240.000

LF  

10.25000 2,460.00240.000

225.50

1415 *PRESTRESSED CONCRETE I (BT42) 868.000

0.000

618-00142  
 

868.000

LF  

106.60000 92,528.80868.000

0.00

1415 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

80.82000 0.000.000

0.00

1415 MATERIAL ALLOWANCE 0.000

0.000LF  

72.88000 0.000.000

0.00

1420 12 INCH PLASTIC PIPE DELETED FM 105 0.000

0.000

619-50960  
 

0.000

LF  

23.58000 0.000.000

0.00

CAT 540,906.2260,522.34569,716.80CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ 

1425 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

35,823.75000 71,647.502.000

0.00

1430 *STRUCTURE BACKFILL (CLASS 2) 155.000

184.000

206-00200  
 

339.000

CY  

5.40000 1,830.60339.000

993.60

1435 MECHANICAL REINFORCEMENT OF SOIL 620.000

747.000

206-00360  
 

1,367.000

CY  

26.50000 36,225.501,367.000

19,795.50

1435 MATERIAL ALLOWANCE 747.000

-747.000CY  

6.26000 0.000.000

-4,676.22

1440 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-22) 84.240

0.000

403-33741  
 

176.900

TON 

47.15000 3,971.9284.240

0.00
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PCN: 12644-BID    ESTIMATE RUN 09/27/2002

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:49

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ 

1445 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 57.500

57.500

507-00100  
 

118.300

CY  

261.38000 30,058.70115.000

15,029.35

1450 *BRIDGE DRAIN (SPECIAL) CMO 16 1.000

0.000

513-00690  
 

1.000

EACH

2,229.38000 2,229.381.000

0.00

1451 ADDED ITEM (EACH)/ MODIFIED INLET TY C CMO 16 0.000

1.000

900-00007  
 

1.000

EACH

5,089.47000 5,089.471.000

5,089.47

1455 *WATERPROOFING (MEMBRANE) 534.000

0.000

515-00120  
 

1,068.000

SY  

8.10000 4,325.40534.000

0.00

1460 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000

76.000

518-01004  
 

152.000

LF  

123.00000 18,696.00152.000

9,348.00

1460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

64.00000 0.000.000

0.00

1460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 76.000

-76.000LF  

64.00000 0.000.000

-4,864.00

1461 ADDED ITEM (FOOT)/ CONSTRUCTION JOINT SEALING CMO 1 1 54.000

0.000

900-00012  
 

118.000

LF  

2.25000 121.5054.000

0.00

1465 *CONCRETE CLASS B (BRIDGE) 254.000

0.000

601-01040  
 

254.000

CY  

287.00000 72,898.00254.000

0.00

1465 MATERIAL ALLOWANCE NEOPRENE 0.000

0.000CY  

9.54000 0.000.000

0.00

1470 *CONCRETE CLASS D (BRIDGE) 216.000

218.000

601-03040  
 

434.000

CY  

297.25000 129,006.50434.000

64,800.50
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ 

1470 MATERIAL ALLOWANCE DECK PANELS 0.000

0.000CY  

290.00000 0.000.000

0.00

1470 MATERIAL ALLOWANCE 17.600

-17.600CY  

290.00000 0.000.000

-5,104.00

1475 *CLASS 5 FINISH 2,335.000

0.000

601-40200  
 

4,886.000

SF  

0.97000 2,264.952,335.000

0.00

1480 *REINFORCING STEEL 52,230.000

0.000

602-00000  
 

52,230.000

LB  

0.49000 25,592.7052,230.000

0.00

1485 *REINFORCING STEEL (EPOXY COATED) 41,285.000

38,605.000

602-00020  
 

79,890.000

LB  

0.57000 45,537.3079,890.000

22,004.85

1485 MATERIAL ALLOWANCE DECK PANEL STEEL 0.000

0.000LB  

0.56000 0.000.000

0.00

1485 MATERIAL ALLOWANCE 5,217.000

-5,217.000LB  

0.56000 0.000.000

-2,921.52

1490 *BRIDGE RAIL TYPE 10M 269.000

0.000

606-11030  
 

538.000

LF  

22.55000 6,065.95269.000

0.00

1495 *2 INCH ELECTRICAL CONDUIT 128.000

112.000

613-00200  
 

240.000

LF  

10.25000 2,460.00240.000

1,148.00

1500 *PRESTRESSED CONCRETE I (BT42) 868.000

0.000

618-00142  
 

868.000

LF  

106.60000 92,528.80868.000

0.00

1500 MATERIAL ALLOWANCE GIRDERS 0.000

0.000LF  

80.82000 0.000.000

0.00
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PCN: 12644-BID    ESTIMATE RUN

PROJECT: IM 0762-041                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 STRUCTURES EB&WB B-24-AY&B-24-AZ 

1500 MATERIAL ALLOWANCE 0.000

0.000LF  

72.88000 0.000.000

0.00

1505 12 INCH PLASTIC PIPE DELETED FM 105 0.000

0.000

619-50960  
 

0.000

LF  

23.58000 0.000.000

0.00

CAT 550,550.17120,643.53568,791.46CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1510 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

1515 FIELD LABORATORY (CLASS 1) DELETED MCR 0.000

0.000

620-00011  
 

0.000

EACH

10,000.00000 0.000.000

0.00

1516 FIELD LAB (CL 2) REPLACING FIELD  LAB MCR 4 1.000

0.000

620-00012  
 

1.000

EACH

13,200.00000 13,200.001.000

0.00

1520 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

1525 F/A LONG DISTANCE TELEPHONE SERVICE DELETED FM 105 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 33,200.000.0033,200.00CURRENT AMT0400 $ $ $

$20,420,996.461,091,096.74$22,085,505.67$CURRENT AMTPROJECT TOTAL


